

IHG Tableau Customer Journey Roadmap Dec 27

File created on: 1/10/2022 1:46:34 PM

Budget Type

All

Budget Source

All

Theme	Executive Updates	Budget ..	Budget Ty..	Theme Owner-Bus..	Theme Owner-P..	Financial Overvi..			
Loyalty & Recognition	Include financial status of theme as it relates to spend YTD vs Budgeted amount. Highlight any major issues, risk or dependencies that require executive attention. List any major accomplishments since last update. [SAMPLE TEXT].	Null	Null	Behnken, Angela	Kennedy, Chris	Requested Budget..			
						Approved CY			
						Spend YTD			
						Forecast			
						Count of Executiv..	\$0.0M		
		SF	CapEx	Behnken, Angela	Kennedy, Chris	Requested Budget..			
						Approved CY	\$10.0M		
						Spend YTD	\$5.0M		
						Forecast	\$11.5M		
						Count of Executiv..	\$0.0M		
Shopping & Booking	Include financial status of theme as it relates to spend YTD vs Budgeted amount. Highlight any major issues, risk or dependencies that require executive attention. List any major accomplishments since last update. [SAMPLE TEXT].	Null	Null	Behnken, Angela	Kennedy, Chris	Requested Budget..			
						Approved CY			
						Spend YTD			
						Forecast			
						Count of Executiv..	\$0.0M		
		SF	CapEx	Behnken, Angela	Kennedy, Chris	Requested Budget..	\$2.7M		
						Approved CY	\$9.3M		
						Spend YTD	\$3.3M		
						Forecast	\$7.7M		
						Count of Executiv..	\$0.0M		
Digital Stay	Include financial status of theme as it relates to spend YTD vs Budgeted amount. Highlight any major issues, risk or dependencies that require executive attention. List any major accomplishments since last update. [SAMPLE TEXT].	Null	Null	Behnken, Angela	Kennedy, Chris	Requested Budget..			
						Approved CY	\$0.0M		
						Spend YTD	\$0.0M		
						Forecast	\$0.0M		
						Count of Executiv..	\$0.0M		
		EC	CapEx	Behnken, Angela	Kennedy, Chris	Requested Budget..			
						Approved CY	\$3.9M		
							0M	10M	20M
							Value		

IHG

IHG Customer Journey Roadmap Dashboard

Moment that MattersAll

ThemeAll

Initiative NameAll

Roadmap IDAll

Start DateAll values

Business OwnerAll

Product OwnerAll

Hotel ImpactAll

Is China Impacted?All

PriorityAll

Acquisition

Loyalty & Recognition


Shopping & Booking

Digital Stay

Feedback & Support

Channels

Platforms & Architectu..



Initiative Details

Theme	Initiative Name	Executive Updates (Progress Updates)	Risks Issues Decisions	Budget S..	Budget T..	Requeste..	Approved ..	Spend YTD	Forecast	Prior S..	Curren..
Channels	Channels – Run and Optimize	Executive level status update that provides high level context to prior and current status [SAMPLE TEXT].	Any major risks, issues and/or decisions that need to be highlighted to executives will be included here [SAMPLE TEXT].	SF	CapEx	\$9,000,000	\$6,000,000	\$1,000,000	\$2,300,000		
	Contact Center Workforce of the Future	Executive level status update that provides high level context to prior and current status [SAMPLE TEXT].	Any major risks, issues and/or decisions that need to be highlighted to executives will be included here [SAMPLE TEXT].	SF	CapEx	\$2,000,000	\$1,000,000	\$250,000	\$575,000		
	Enhancement to G&M Website	Executive level status update that provides high level context to prior and current status [SAMPLE TEXT].	Any major risks, issues and/or decisions that need to be highlighted to executives will be included here [SAMPLE TEXT].	G&M	CapEx	\$700,000	\$500,000	\$100,000	\$230,000		

Milestones Details

Target Date (Milestones)	Initiative Name (Milestones)	Title	Executive Update(Milestones)	Status (Milestones)
Null	IHG Concerto - Service Op/Ng PMS	Deployment & Test Planning	-Business & C&T aligned on tentative launch timelines; Tech ..	1. On Track
12/02/21	Improve the Loyalty Value Propositi..	AMER English App/FDD/Owner Portal Pilot	myID integration challenges w/launching pilot.	2. At Risk / Escalation
12/17/21	IHG Concerto - Service Op/Ng PMS	Tiers & Milestones	-GC MiniPrograms development underway for Tiers &A..	1. On Track
12/31/21	Booking Optimization	HIEX Delivery	Team have moved beyond the vendor issue and will aim to t..	1. On Track
01/19/22	Booking Optimization	Quick Wins	Quick Wins underway	2. At Risk / Escalation
02/18/22	Booking Optimization	Luxury Design	Scope of work with Accenture has been agreed – design to st..	1. On Track


Export to PDF



IHG Customer Journey Roadmap Dashboard

Moment That Matter	Theme	Initiative Name	Roadmap ID	Start Date	Business Owner	Product Owner	Hotel Impact	Is China Impacted?	Priority
All	All	All	All	All values	All	All	All	All	All

Acquisition Loyalty & Recognition Shopping & Booking Digital Stay Feedback & Support Channels Platforms & Architectu..



Export to PDF

Moment That Matter	Theme	Initiative Name	Roadmap ID	Business Owner	Product Owner	Hotel Impact	Is China Impacted?	Financial Status
All	All	All	All	All	All	All	All	All
Road..	Initiative ..	Executive Summary (Detail Updates)	Approved..	Spend YT..	Risks Issues Decisions	Critical Dependencies	Prior	Current
119	Mobile App Redesign	-Sprint 11 has been completed, we have completed our forward development work in Sprint 10 and are now working on our fast follow and clean-up efforts through the remainder of the year. End to end testing is underway. -High level launch plan completed and agreed upon by leadership across GPP and marketing. -Next up: Finalize design opportunities for new loyalty program and impacts throughout th..	\$5,000,0..	\$3,100,0..	-Scope and design updates due to covid pause and changing organizational needs will require program c..	-Finalizing the tentative launch plan and schedule for customer engagement.		
120	Improve the Loyalty Value Proposition	-Hapi has successfully auto-deployed configuration scripts at 3,400+ properties; now finalizing F&B configuration script to start manual deploy 12/15 -Legacy Loyalty releasing to production 12/8 to begin back-end milestone tracking (not visible to users) on 1/1 Current Focus: ..	\$10,000,..	\$5,000,0..	Aligning launch plans between L&P and C&T to ensure hotel, training, comms, tech readiness	-Integration and orchestration of all Tech and Business activities required to meet launch timeline..		
121	Booking Optimization	-On track for Q1 release for HIEX Rooms and Rates (English only) page once Amadeus fix is released (scheduled for 12/15) -The functionality will be rolled out to all of mainstream in 2022 based on pricing simplification delivery schedule with Revenue Management -Holiday Inn Express Test & Development:..	\$3,200,0..	\$759,000	Amadeus has delivered the v2i3 bug fix, testing will start 12/9	-Marketing & Loyalty alignment, BU Commercial engagement, Owner awareness -View on cost/value of tr..		
122	Revenue Management (Demand F..	-Mobilizing for implementation of quick wins and long-term strategy -RFI begun to examine new system options and demand forecast	\$800,000	\$68,000	Any major risks, issues and/or decisions that need to be highlighted to executives will be included here [SAMPL..	Resource and capacity required to accelerate work effort		
123	Multiple Alternate Rates	Granular details on current status of Initiative. Should include review of accomplishments since last update and planned actions [SAMPLE TEXT].	\$1,300,0..	\$1,000,0..	Any major risks, issues and/or decisions that need to be highlighted to executives will be included here [SAMPL..	Any high-level critical dependencies that need to be highlighted to executives will be included here [SAMPLE ..		

Initiative Name	Start Date	End Date	Business Owner	Product Owner	Budget Source	Approved	Spend YTD	Forecast	Status
Improve the Loyalty Value Proposition	3/31/2022	9/22/2022	Balsley, Heather	Cobb, Lynne	SF	\$10,000,000	\$5,000,000	\$11,500,000	

[Link to Charter](#)

Improve the Loyalty Value Proposition

Additional team resourcing has helped to maintain momentum with PMS deployment rollout, now with 3,400+ successful script updates in the Americas. Teams are finalizing scripts to include F&B configurations in order to prepare for 12/15 Manual PMS updates

Executive Summary (Detail Updates)

- Hapi has successfully auto-deployed configuration scripts at 3,400+ properties; now finalizing F&B configuration scripts to start manual deploy 12/15
- Legacy Loyalty releasing to production 12/8 to begin back-end milestone tracking (not visible to users) on 1/1
- Current Focus:
 - Refine detailed plan for Global PMS deployment to support Vouchers; ramp-up deployment team resources
 - Deploy Legacy Loyalty code for back-end milestone tracking to start on 1/1
 - Create data migration plan for reporting workstream – aligning with Business on prioritized reports and timing
 - Finalize Tech deployment/release plan including key accountabilities and integration with Loyalty Business Ops
 - Finalize testing scenarios for Vouchers and Choice to complete broader Test Plan (E2E testing in Feb'22)

Current Commitments

Title	Executive Update(Milestones)	Target Dat..	Status
AMER English App/FDD/Owner Portal Pilot	myID integration challenges w/launching pilot.	12/02/21	
Support Program Launch	Support the launch of the evolved loyalty programs by releasing all capabilities at least one month prior to release.	04/15/22	
Vouchers / Choice Benefits	Hapi and PMS team have completed 3,414 auto-deployment AMER property script runs (Rnd 1); Original target was ca 3,000 hotels, but the team was able to successfully include ~..	09/30/22	

Financial Health

Top Dependencies

Loyalty Channel and Tech. Roadmap

Masterbrand: Inform evolution of Ambassador and invite only tiers,

Mobile app and strategy: Deliver visibility, revised benefits (vouchers/coupons)

Top Risks & Issues

Decisions around platform directions (CRM, Loyalty, SAP CDC)

Partner resourcing / availability

Future Commitments

Title	Executive Update(Milestones)	Target Dat..	Status
Deployment & Test Planning	Business & C&T aligned on tentative launch timelines; Tech has completed initial deployment plan, refining for 2nd level detail and team accountabilities.	09/30/22	
Tiers & Milestones	- GC MiniPrograms development underway for Tiers & Account Management in WeChat RC - Amadeus working on GRS tier updates and will have ready for testing in early Jan..	03/17/22	

Approved Budget


\$69.5M

Spend Budget YTD


\$35.8M

Forecast


\$82.4M

Budget Allocation by Theme
w/Budget Status by Initiative

Spend YTD vs Budget YTD



Budget Allocation per Theme



Channels Digital Stay Loyalty & Recognition Platforms & Archite.. Shopping & Booking

Initiative Financials

Initiative Name (Financial Health)	Roadmap ID	Budget Type	Budget Source	Requested	Spend YTD	Approved	Forecast	Carryover?
Anaplan	143	CapEx	SF	\$300,000	\$100,000	\$400,000	\$230,000	No
Architecture and Innovation	147	CapEx	PL	\$2,000,000	\$1,100,000	\$2,100,000	\$2,530,000	No
Booking Optimization	121	CapEx	SF	\$800,000	\$759,000	\$3,200,000	\$1,745,700	No
Call Center Facilities + Employee Tools Refresh	140	CapEx	SF	\$1,500,000	\$1,100,000	\$2,000,000	\$2,530,000	No
Channels – Run and Optimize	132	CapEx	SF	\$9,000,000	\$1,000,000	\$6,000,000	\$2,300,000	No
Concerto for Owners	138	CapEx	EC	\$2,000,000	\$1,150,000	\$1,200,000	\$2,645,000	No
Consistent Value-Add Delivery	148	CapEx	PL	\$5,000,000	\$2,000,000	\$4,700,000	\$4,600,000	No
Contact Center Workforce of the Future	134	CapEx	SF	\$2,000,000	\$250,000	\$1,000,000	\$575,000	No
Digital Key	129	Null	Null	Null	\$0	\$0	\$0	No
Enhancement to G&M Website	133	CapEx	G&M	\$700,000	\$100,000	\$500,000	\$230,000	No
Global Owner Lifecycle Solutions (GOLS)	149	CapEx	PL	\$1,800,000	\$1,500,000	\$1,800,000	\$3,450,000	No
Guest Choice Control Hub	131	CapEx	SF	\$1,000,000	\$1,500,000	\$2,100,000	\$2,450,000	No

Approved Budget
\$69.5M


Spend Budget YTD
\$35.8M

Forecast
\$82.4M


Channels Digital Stay Loyalty & Recognition Platforms & Archite.. Shopping & Booking

Requested CY Approved CY Spend YTD


Budget Allocation per Theme




Spend YTD vs Budget YTD



Budget Allocation by Theme w/Budget Status by Initiative



Allocated Budget



Initiative Financials

Initiative Name (Financial Health)	Roadmap ID	Budget Type	Budget Source	Requested	Spend YTD	Approved	Forecast	Carryover?
Anaplan	143	CapEx	SF	\$300,000	\$100,000	\$400,000	\$230,000	No
Architecture and Innovation	147	CapEx	PL	\$2,000,000	\$1,100,000	\$2,100,000	\$2,530,000	No
Booking Optimization	121	CapEx	SF	\$800,000	\$759,000	\$3,200,000	\$1,745,700	No
Call Center Facilities + Employee Tools Refresh	140	CapEx	SF	\$1,500,000	\$1,100,000	\$2,000,000	\$2,530,000	No
Channels - Run and Optimize	132	CapEx	SF	\$9,000,000	\$1,000,000	\$6,000,000	\$2,300,000	No
Concerto for Owners	138	CapEx	EC	\$2,000,000	\$1,150,000	\$1,200,000	\$2,645,000	No
Consistent Value-Add Delivery	148	CapEx	PL	\$5,000,000	\$2,000,000	\$4,700,000	\$4,600,000	No
Contact Center Workforce of the Future	134	CapEx	SF	\$2,000,000	\$250,000	\$1,000,000	\$575,000	No
Digital Key	129	Null	Null	Null	\$0	\$0	\$0	No
Employee Experience	133	CapEx	SF	\$700,000	\$100,000	\$500,000	\$230,000	No



IHG Customer Journey Roadmap Dashboard

Moment That Matter

Theme

Initiative Name

Budget Source

Carryover?

Measure Names

All

All

All



All

All

Approved CY

Forecast

Spend YTD



IHG Customer Journey Roadmap Dashboard

Count of RAID Log
48

Roadmap ID (RAID Log)
All

Criticality
All

Status
All


Category
All

RAID Item
All


Target Date
All

Owner
All


Risk Level




Total by Status



Overdue vs Target



RAID (Total by Category)



Risks & Issues by Criticality/Status

Status	1. Critical	2. High	3. Medium	4. Low
1. Identified	3	1		1
2. In Review	1	2		
3. Aligned / On Track		4	1	2
4. At Risk / Escalation		1		4
5. Closed				6

Risk Issue List

ID (copy)	Initiative Name	RAID Item Name	Criticality	Status	Target Date	Owner
74	Improve the Loyalty Value Proposition	Decisions around platform directions (CRM, Loyalty, SAP CDC)	1. Critical	1. Identified	12/10/2021	Barry, Robert
		Partner resourcing / availability	1. Critical	1. Identified	12/10/2021	Barry, Robert
75	Payments	Approval of capital paper	1. Critical	1. Identified	12/10/2021	Klein, Eric (Acce
		Finalization of FreedomPay contract	1. Critical	1. Identified	12/10/2021	Klein, Eric (Acce
		Hotel adoption of SPS 2.0 could be slow based on poor capitalization	1. Critical	1. Identified	12/10/2021	Klein, Eric (Acce
		PMS vendor development timelines (PSD2)	1. Critical	1. Identified	12/10/2021	Klein, Eric (Acce
76	MeetingBroker Refresh	Data/Reporting team moving from Teradata to Google cloud platform	1. Critical	2. In Review	12/10/2021	Klein, Eric (Acce
78	Enhancement to G&M Website	Availability of IHG resources/bandwidth (B2B Marketing, Loyalty, GPP)	2. High	2. In Review	2/12/2022	Klein, Eric (Acce
		Inclusion on Guest Products and Programs Digital and Voice Roadmap	2. High	2. In Review	2/12/2022	Klein, Eric (Acce

Export to PDF

IHG

IHG Customer Journey Roadmap Dashboard

Dependency on Team	Criticality	Initiative Name	Roadmap ID	Owner	Dependency Title	Dependency on Team1	Status1	Day of Target Date
All	All	All	All	All	All	All	All	All

Dependencies by team


Theme	Null	CCET	GPP	GRS	Guest Marketing	Loyalty	Mobile App	POEPP	Web
Null	0								
Channels	0		1					3	
Digital Stay		1							
Loyalty & Recognition					1	1	1		
Platforms & Architecture	0							4	
Shopping & Booking		2		2				2	1

Dependencies by Date

Roadmap ID	Initiative ..	Dependenc..	Status	Criticality	Dependency Title	Day of..	Owner
119	Mobile App Redesign	POEPP	3. Aligned / ..	4. Low	Dependent on Payments inititaive	7	Muhamad, Malik (Accenture)
			4. At Risk / ..	4. Low	Global foundation systems including loyalty conne..	7	Muhamad, Malik (Accenture)
120	Improve the Loyalty Value Prop..	Guest Mark..	3. Aligned / ..	4. Low	Masterbrand: Inform evolution of Ambassador and..	28	Behnken, Angela
		Loyalty	4. At Risk / ..	2. High	Loyalty Channel and Tech. Roadmap	31	Behnken, Angela
		Mobile App	1. Identified	1. Critical	Mobile app and strategy: Deliver visibility, revised ..	10	Barry, Robert
121	Booking Optimization	GRS	1. Identified	2. High	Revenue management effort to reduce/rationalize ..	24	Corrigan, Dennis
			3. Aligned / ..	2. High	November delivery of Stay Enhancement GRS capa..	23	Corrigan, Dennis
		Web	3. Aligned / ..	2. High	Downstream application dependencies	23	Fleming, Jolie
122	Revenue M..	CCET	2. In Review	2. High	Linked to Customer Contact Experience Transform..	12	Klein, Eric (Accenture)
123	Multiple Alt..	POEPP	5. Closed	4. Low	Next Generation PMS timelines	30	Quinzo, Victor (Accenture)
124	MeetingBro..	CCET	2. In Review	1. Critical	Linked to Customer Contact Experience Transform..	10	Klein, Eric (Accenture)
125	Revenue M..	POEPP	4. At Risk / ..	4. Low	API upgrade must be aligned across all ecosystem ..	7	Muhamad, Malik (Accenture)
130	Payments	CCET	1. Identified	1. Critical	Expansion of Cloud AI Voice Technology will be clos..	10	Klein, Eric (Accenture)
131	Greater Chi..	POEPP	5. Closed	4. Low	GOLS Community / Salesforce	30	Quinzo, Victor (Accenture)
133	Enhanceme..	GPP	2. In Review	2. High	Inclusion on Guest Products and Platforms - Digital..	12	Klein, Eric (Accenture)
135	TMC/ Luxury & Lifecycle	Null	5. Closed	4. Low	GRS Continual enhancement releases	20	Quinzo, Victor (Accenture)
						21	Quinzo, Victor (Accenture)

Criticality 1. Critical 2. High 3. Medium

Dependency by Status and Criticality



Initiative Name (Milestone & Commitments)	Title	Category (Milestone & Commitments)	Status (Milestone & Commitments)	Target Date (Milestone & Commitments)	Executive Update1
All	All	Multiple values	Multiple values	All	All

Milestones by Category

Category (Milestone & Commitments)	Count
Current Commitment	10
Milestone	4

Milestones by Status

Status (Milestones)	Count
1. On Track	10
2. At Risk/ Escalation	5
3. Completed	3

Milestones by Month

Status (Milestones)	Null	January	February	March	April	May	August	Septem..	Decem..
Null								0	
1. On Track	1		1	1	1	1	1	2	2
2. At Risk/ Escalation		1	1	1				1	1
3. Completed				1				2	

Milestones Details

Target Date (Milestones)	Initiative Name (Milestones)	Title	Executive Update(Milestones)	Status (Milestones)
Null	IHG Concerto - Service Op/Ng PMS	Deployment & Test Planning	-Business & C&T aligned on tentative launch timelines; Tech ..	1. On Track
12/02/21	Improve the Loyalty Value Propositi..	AMER English App/FDD/Owner Portal Pilot	myID integration challenges w/launching pilot.	2. At Risk/ Escalation
12/17/21	IHG Concerto - Service Op/Ng PMS	Tiers & Milestones	-GC MiniPrograms development underway for Tiers &A..	1. On Track
12/31/21	Booking Optimization	HIEX Delivery	Team have moved beyond the vendor issue and will aim to t..	1. On Track
01/19/22	Booking Optimization	Quick Wins	Quick Wins underway	2. At Risk/ Escalation
02/18/22	Booking Optimization	Luxury Design	Scope of work with Accenture has been agreed - design to st..	1. On Track
02/24/22	IHG Concerto - Service Op/Ng PMS	Vouchers/ Choice Benefits	-Hapi and PMS team have completed 3,414 auto-deploymen..	2. At Risk/ Escalation
03/04/22	Booking Optimization	Mainstream Rollout	Dependent on successful testing and rollout of HIEX bookin..	3. Completed
			This text should summarize a high level overview of the curr..	1. On Track
03/17/22	Improve the Loyalty Value Propositi..	Tiers & Milestones	- GC MiniPrograms development underway for Tiers &Accou..	2. At Risk/ Escalation
04/15/22	Improve the Loyalty Value Propositi..	Support Program Launch	Support the launch of the evolved loyalty programs by relea..	1. On Track
05/18/22	Booking Optimization	Future Booking Optimization Commitment	This text should summarize a high level overview of the curr..	1. On Track
08/03/22	Enterprise Contribution	Testing with multiple platforms across multiple teams relat t..	This milestone is on track to be completed.	1. On Track
09/14/22	Enterprise Contribution	Testing with one platform across multiple teams	This milestone is on track to be completed.	1. On Track
09/30/22	Null	Null	This text should summarize a high level overview of the curr..	Null
	Enterprise Contribution	EC Data Mart and Hotel Dashboard Q3	This text should summarize a high level overview of the curr..	3. Completed
		Final test with checking data across: Financial Disclosure Docu..	This milestone was completed on time	3. Completed
	Improve the Loyalty Value Propositi..	Deployment & Test Planning	Business & C&T aligned on tentative launch timelines; Tech h..	1. On Track
		Vouchers/ Choice Benefits	Hapi and PMS team have completed 3,414 auto-deployment ..	2. At Risk/ Escalation

Export to PDF

Roadmap ID Objective Title Business Impact Objective Progress
All All All All

Objective C..  In Progress

Objectives

Roadmap ID	Objective Title	Business Impact	Customer Benefit/Rationale	Objective Status	
Null	Acquisition Ambition for Booking	Null	Null		
	Acquisition Ambition for Departure	Null	Null		
	Acquisition Ambition for Enablers	Null	Null		
	Acquisition Ambition for In Room Experience	Null	Null		
	Acquisition Ambition for On-Property Experience	Null	Null		
	Acquisition Ambition for Planning	Null	Null		
	Acquisition Ambition for Preparation & Pre-Arrival	Null	Null		
	Acquisition Ambition for Resolve & Adjust	Null	Null		
	Acquisition Ambition for Share & Remember	Null	Null		
	Channels Ambition for Arrivals & Recognition	Null	Null		
	Channels Ambition for Awareness and Inspiration	Null	Null		
	Channels Ambition for Booking	Null	Null		
	Channels Ambition for Departure	Null	Null		
	Channels Ambition for Enablers	Null	Null		
	Channels Ambition for In Room Experience	Null	Null		
	Channels Ambition for On-Property Experience	Null	Null		
	Channels Ambition for Planning	Null	Null		
	Channels Ambition for Preparation & Pre-Arrival	Null	Null		
	Channels Ambition for Resolve & Adjust	Null	Null		
	Channels Ambition for Share & Remember	Null	Null		
	Digital Stay Ambition for Arrivals & Recognition	Null	Null		
	Digital Stay Ambition for Awareness and Inspiration	Null	Null		
	Digital Stay Ambition for Booking	Null	Null		
	Digital Stay Ambition for Departure	Null	Null		
	Digital Stay Ambition for Enablers	Null	Null		
	Digital Stay Ambition for In Room Experience	Null	Null		